

CHANGE ORDER

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Eator School Historic Building CHANGE ORDER NUMBER: 2
 (name, address) Phase 1 - Temporary Building Stabilization DATE: 8.12.2015

TO CONTRACTOR: (name, address) ARCHITECT'S PROJECT NO:
 CONTRACT DATE: 6.22.2015
 CONTRACT FOR: All Construction Work for Temporary Stabilization

The Contract is changed as follows:

Addition of exterior concrete anchors simplified construction operations by allowing the avoidance of interior building work. Contract will be decreased by \$ 18,198.

Provide and install 3 each 6"x6"x1/2" angle iron braces at exterior stair northwest side of building. The clip will be attached to the exterior sidewalk. Contract will be increased by \$ 3,592.

Remove second floor exterior brick wall Northwest corner. Contract will be increased by \$ 40,000.

These changes will result in a Contract total increase of \$ 25,394.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 40,978.00
Net change by previously authorized Change Orders	\$ 3,600.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 44,578.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 25,394.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be ..	\$ 69,972.00

The Contract Time will be (increased) (decreased) (unchanged) by () days.
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

McCleskey Associates, Archt. Finlo Construction Co. City of Hattiesburg
 ARCHITECT CONTRACTOR OWNER
 P. O. Box 449 P. O. Box 85 P. O. Box 1898
 Address Address Address
 Hattiesburg, Ms. 39403 Hattiesburg, Ms. 39403 Hattiesburg, Ms. 39403

BY *[Signature]* BY *[Signature]* BY _____
 DATE 8.12.2015 DATE 08/12/15 DATE _____